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1000 - Construction
Development Projects

AIP sponsors have the direct responsibility for monitoring all aspects of project accomplishment.
The sponsor must ensure that all requirements of the grant agreement and the approved plans
and specifications are fulfilled. The sponsor must also ensure that Federal labor and civil rights
requirements are followed and that actual participation of DBE firms is adequately monitored.

Sponsors are required to provide competent and qualified engineering supervision and
construction inspection. The resident engineer must keep adequate daily records. The
contractor's weekly progress must be documented and compared to the baseline construction
schedule submitted at the start of construction. Potential delays in completion of the construction
should be identified and properly addressed.

At the time of final acceptance, the Sponsor shall be in position to adequate address each
checklist item in the "Sponsor Certification for Construction Project Final Acceptance".

RESOURCES
Advisory Circulars

e AC 150/5300-9: Preconstruction Conferences for AIP Projects
e AC 150/5370-10: Standards for Specifying Construction

Forms
e Sponsor Certification for Final Acceptance: MS Word | PDE
e Sponsor Certification for Award of Contract: MS Word | PDE
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http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/index.cfm?template=Document_Listing&Keyword=150/5300-9&DocumentSelected=1
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/index.cfm?template=Document_Listing&Keyword=150/5370-10&DocumentSelected=1
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_final.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_final.pdf
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.pdf
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1010 — Bidding
Development Projects

For construction projects exceeding the simplified acquisition threshold ($100,000), the preferred
method of procurement is by sealed bids (49 CFR Part 18.36.d). This method assumes that two
or more qualified bidders are available and that award will be made to the lowest responsive and
responsible bidder. The sealed bid method allows the establishment of a contract based on a
firmed fixed price.

Solicitation

Under the sealed bid method, the invitation to bid shall be publicly advertised in order to solicit an
adequate number of bidders. AIP does not establish a time frame for how long a sponsor must
advertise for bids. State and local procurement provisions may dictate a minimum timeframe.

49 CFR Part 18 does state that a sufficient amount of time be provided in order to allow
prospective bidders to prepare a responsive proposal. For relatively small and simple projects this
may only be two weeks. For larger complex projects, this may be 45 to 60 days. For most
projects, a bid period of 30 days has proven to be a sufficient time frame that permits prospective
bidders to prepare and submit a proposal.

Bid Opening

All bids are to be publicly opened at the time and place identified within the invitation for bids. All
Bids submitted by the specified time and date shall be read aloud. Bids received after the
specified date and time shall be automatically rejected.

Bid Evaluation
Once bids are opened, an apparent low bidder will be identified. The award of contract however,
should not be made until the sponsor has thoroughly evaluated all submittals.

During this evaluation period, which should be identified within the Instructions-to-Bidders, the
Sponsor should review each proposal for such things as bid errors, irregularities, responsiveness,
bid guarantee, qualified bids and other relevant bid issues. The extension of all unit prices for
each bidder should also be checked.

Bid proposals found not to be responsive or found to be irregular should be rejected. The reason
for rejection should be thoroughly documented.

A tabular summary shall be prepared that lists each bidder's proposed unit prices as well as the
engineer's estimate. At this point, the Sponsor with assistance from their consultant should make
a determination on whether the apparent low bidder's proposal is responsive and whether it
represents a fair and reasonable price.

The evaluation and determination shall be adequately documented such that a third party auditor
may easily track the history of the procurement action.

RESOURCES

Forms
e Sponsor Certification for Award of Contract: MS Word | PDFE

Federal Regulations

e 49 CFR Part 18 - Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments
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http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.pdf
http://www.access.gpo.gov/nara/cfr/waisidx_05/49cfr18_05.html
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1020 - Contract Award
Development Projects

General

Once bids have been received and properly evaluated; the award of contract must be made to
the lowest responsive and responsible bidder [49 CFR Part 18.36(d)(2)(ii)(D)]. The Sponsor
should typically notify the apparent low bidder through issuance of a "Notice of Award". The
issuance of the "Notice of Award" should not be construed as a binding agreement. The executed
contract agreement will serve as the binding contract.

Bid Guaranty

The bid guaranty of the apparent low bidder and the next low bidder are generally held by the
sponsor until a contract agreement is executed. If the apparent low bidder fails to execute the
contract agreement, the Sponsor may recover the bid guaranty as a liquidated damage and
award of contract would then proceed to the second low bidder.

FAA Concurrence

Prior to entering into a contract agreement, the FAA will conduct a review the award of contract
for the purpose of assuring compliance with AIP provisions. Once the Sponsor's governing body
has concurred in the award of contract, the Sponsor must submit the following information to the
FAA:

1. Cover letter: Letter should indicate that the Sponsor has thoroughly evaluated the bid by
the apparent low bidder and has determined the bidder to be responsive and responsible
and that the contract price is considered fair and reasonable.

2. Copy of Bid Tabulation Summary:
3. DBE Information: Sponsor shall submit the following:
e Completed DBE Letter of Intent
o DBE Utilization forms.
e Written affirmation by the DBE subcontractor attesting to their participation
e Copy of the DBE's current certification
4. Sponsor Certification for Award of Contract

Contract Execution

The intent of bidding by the sealed bid method is for the Sponsor to enter into a firm fixed price
contract with the contractor. Once FAA approval is granted in the award of contract, the sponsor
may proceed with formally executing the contract.

Upon execution of the contract, the Contractor should also submit the required performance and
payment bonds. Unless otherwise specified, the Contractor shall be required to submit the
required bonds within two weeks of the contract execution. Executed bonds should not be
delivered prior to the contract execution.

A copy of the executed contract along with the executed performance and payment bonds must
be submitted to the FAA prior to the Notice-to-Proceed.

RESOURCES

Advisory Circulars
e AC 150/5300-9: Preconstruction Conferences for AIP Projects
e AC 150/5370-10: Standards for Specifying Construction
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http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/index.cfm?template=Document_Listing&Keyword=150/5300-9&DocumentSelected=1
http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/index.cfm?template=Document_Listing&Keyword=150/5370-10&DocumentSelected=1
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Forms

e DBE Utilization Statement: MS Word | PDE

e DBE Letter of Intent: MS Word | PDE

e Sponsor Certification for Award of Contract: MS Word | PDE

Grant Obligations
e Airport Sponsor Assurances (pdf)
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http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/dbe_utilization_statement.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/dbe_utilization_statement.pdf
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/dbe_letter_of_intent.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/dbe_letter_of_intent.pdf
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.doc
http://www.faa.gov/airports_airtraffic/airports/regional_guidance/central/airports_resources/media/certification_contract.pdf
http://www.faa.gov/airports_airtraffic/airports/aip/grant_assurances/media/airport_sponsor_assurances.pdf
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1030 - Construction Management Program
Development Projects

General

Sponsors are obligated by grant assurance #17 to provide and maintain competent technical
supervision at the construction site throughout the project to assure conformance with the
approved plans and specifications. For paving projects expected to exceed $250,000, a grant
condition is incorporated requiring the preparation and submittal of a construction management
program.

The Construction Management Program (CMP) also referred to as the Construction Observation
Program, details the measures and procedures that are required to assure compliance with the
quality control provisions of the construction contract. The AIP Sponsor is required to submit a
copy of the CMP to the FAA for review and approval prior to issuance of the Notice-to-Proceed.

STANDARDS FOR CONSTRUCTION OBSERVATION

In order to be deemed acceptable, the submitted Construction Management Program must
satisfactory address minimum standards and qualifications for Personnel, Equipment, and
Facilities to be provided by the consulting engineering firm responsible for construction
observation services. The plan must also identify the required tests for quality control and
acceptance, including frequency of tests and action limits.

At least a minimum of 10 days prior to the preconstruction meeting, the Engineer shall submit a
Construction Observation Program (COP) to the FAA for review and approval. FAA concurrence
with the issuance of the Notice-To-Proceed is contingent upon submittal of an acceptable
observation program.

The minimum standards for an acceptable construction management program are as follows:

I. Construction Observation Program (COP):
The COP shall detail the measures and procedures to be utilized by the Engineer to
comply with quality assurance provisions of the construction contract, including but not
limited to all tests required by the project specifications. The program shall include the
following items as a minimum:

a. Scope of Work: Brief narrative that describes the general scope of the project
work.

b. Name and title of the Sponsor's authorized representative (Airport Manager, City
Engineer etc.).

c. Name of Contractor and project Superintendent.

d. Name of Project Engineer/Manager that has overall responsibility for
administration of the construction contract. This person shall have the authority,
as described in Section 50-08 of AC 150/5370-10, to take necessary actions to
assure compliance with the contract requirements.

e. Name of Resident Observer. Identify the limits of the observer's responsibilities

f.  Name of Sponsor's Quality Assurance testing laboratory and a copy of their
certificate of accreditation. For FAA standard paving materials, the accreditation
shall be from a nationally recognized accreditation program (AASHTO, NVLAP,
A2LA, etc.) as opposed to a State Highway program. The laboratory must be
accredited for the specific tests required of the specified material.

g. Name of Contractor's Quality Control testing laboratory including a point of
contact.
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Names of any other engineering firms with quality assurance responsibilities for
the project including a description of the services to be provided by each firm.

List qualifications for the Project Engineer, site inspectors, laboratory personnel,
and testing personnel.

Itemized listing of all tests required by the contract specification, including the
type and frequency of tests to be taken, the method of sampling, the applicable
test standard, and the acceptance criteria or tolerances permitted for each type
of test.

Identify procedures for assuring that:

Tests are taken in accordance with the approved construction observation
program;

Tests are documented properly;

Corrective actions / retesting is taken for failed tests;

Mix designs meet project specifications and Engineer's approval is properly
documented,

Quality and quantity of materials meet project requirements;
Reports are transmitted to proper parties.

II. Engineer's Field Office and Laboratory, Equipment and Contract Documents

a.

The Engineer shall assure that a facility suitable for use as a field office and
laboratory is provided for within the construction contract documents (Ref.
Section 60-05)

The Engineer shall assure that equipment required for surveying, material
testing, and project inspection is provided for within the construction contract
specifications and is in proper working order.

The Engineer shall assure that approved plans and/or specifications are

available to construction observation and testing laboratory personnel employed
by the Engineer or working under contract with the Engineer.

lll. Personnel Qualifications

a.

Project Engineer/Manager: The Project Engineer/Manager shall be a
Professional Engineer, licensed in the state where construction takes place (or a
reciprocal state), and shall have overall responsibility for construction observation
of the project.

. The engineer must be on the project site at the beginning of any critical
operations and shall supervise all additional construction observation
personnel Critical operations shall be specifically defined in the
Construction Observation Program (COP).

. The engineer shall have authority to make decisions regarding the project,
subject to approval of the sponsor/owner and the FAA. Official project
documents (i.e. change orders, inspection reports, etc.) shall always be
signed by the Project Engineer.

. Unless otherwise approved by the FAA, the Project Engineer shall meet the
following minimum requirements:

. Earthwork - 3 years experience in earthwork construction.
o Base and Subbase - 3 years experience in base and subbase construction

. Concrete or Asphalt - 5 years experience in airport or highway pavement
construction.
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b. Resident Observer
The engineering consulting firm may supplement the Project Engineer with a
resident observer. The use of a Resident Observer does shall not diminish the
responsibility of the Project Engineer. The Project Engineer must be present at
the start of all critical operations to assure contractor compliance. The Resident
Observer may assist the Project Engineer with construction observation but shall
not assume the overall responsibility of the Project Engineer. The qualifications
for construction observation personnel will vary depending upon the material
being placed. Consult the minimum standards for materials to ascertain the
minimum qualifications for the resident observer.

c. Field Testing Personnel
Unless otherwise specified, field-testing personnel shall have a minimum of one-
year experience in field-testing of the material being placed or constructed. In lieu
of working experience, a certificate of completion from an acceptable training
course may be accepted subject to FAA approval.

d. Laboratory Personnel
The supervisors of the main testing laboratory and field laboratory shall have as
a minimum; two years of prior employment with the official project testing
laboratory or other testing laboratories with approved accreditation. The
supervisor is ultimately responsible for the testing activity, but need not be
present for field sampling or field-testing.

IV. Testing Laboratory

a. The laboratory furnishing testing services for the project shall be tested for
proficiency by a nationally recognized accreditation program i.e. AASHTO,
NVLAP or A2LA. If a testing laboratory can show evidence that it has applied for
and paid necessary fees to a acceptable laboratory accreditation program, such
evidence may on an interim basis, satisfy this requirement. The laboratory shall
only be required to have accreditation for tests required in the project.

b. Testing functions occurring in the field such as density testing, material sampling,
or specimen preparation may be performed by accredited laboratory personnel or
other qualified personnel. Field-testing personnel shall have as a minimum, one
year of experience with the appropriate material and construction methods.

V. Surveying

a. The surveying included in this portion of the observation program is limited to that
required for construction of the project. All field notes and data collected during
design should be made available to the Project Engineer regardless of who
designs the project. The survey party shall consist of a qualified party chief and
survey crew. All survey equipment shall be verified for proper working operation
prior to use. If property surveying is required, the party chief shall be a registered
land surveyor.

b. Horizontal and Vertical Control: Per Section 50-06 of AC 150/5370-10, the
Sponsor's engineer shall be responsible for establishing horizontal and vertical
control. Occasional spots shall be required to assure the integrity of the control
monuments. Due to accuracy requirements for aeronautical information, the
construction monuments for runway projects shall be tied into the National
Geodetic Service (NGS) survey Datums. For horizontal control, the referenced
datum shall be NAD83. For vertical control, the referenced datum shall be
NAVD88. The construction monuments shall be adequately protected throughout
the duration of the project.
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c. Construction Layout and Staking: The Contractor shall accomplish construction

layout and staking by using horizontal and vertical control monuments
established by the Sponsor's surveyor. The Sponsor shall avoid situations that
use the engineering consultant to accomplish construction layout and staking.
The responsibility and risk associated with construction layout and staking shall
remain with the Contractor.

d. During the course of the project work, the Sponsor's survey party shall make spot
checks on alignment, verify proper cross sections of the completed pavement
layers (subgrade, subbase, base course and surface course) and verify final
cross sections for computing final pay quantities.

VI. Construction Observation and Material Testing

a. Subgrade, Subbase, and Base Course Construction Personnel.

1.

Field Construction Observer: The Sponsor's Engineer shall provide at least
one on site construction observer per shift with a minimum of 2 years
experience in earthwork, and aggregate subbase/ base course construction.
Subject to FAA approval, a four-year college degree in engineering or a
certificate of completion from an acceptable training course may be
substituted for up to one year of experience. If additional assistant
construction observers are required they shall have a working knowledge of
earthwork and subbase/base coarse construction procedures.

Field Testing Personnel: Unless otherwise specified, field testing personnel
shall have a minimum of one year experience in field testing of subgrade,
subbase, and base courses. In lieu of working experience and subject to FAA
approval, a certificate of completion from an acceptable training course may
be accepted.

Laboratory Personnel: The supervisor(s) of the main testing laboratory and
field laboratory shall have as a minimum; two years of prior employment with
the official project testing laboratory or other testing laboratories with
approved accreditation. The supervisor is ultimately responsible for the
testing activity, but need not be present for field sampling or field testing.

b. Bituminous Paving Observation Personnel.

1.

Field and Plant Inspectors: The Sponsor's Engineer shall furnish a sufficient
number of observers to adequately observe plant and field lay down
operations. A minimum of one on site observer per shift shall have at least
five years of experience in the field of bituminous pavement construction.
Subject to FAA approval, a four-year college degree in engineering or a
certificate of completion from an acceptable training course may be
substituted for up to one year of experience. Additional assistant observers
must have a working knowledge of the appropriate construction procedures.
This includes observers for construction of bituminous seal coats and surface
courses.

Field Testing Personnel: Unless otherwise specified, field-testing personnel
shall have a minimum of one year experience in field testing and sampling of
bituminous concrete. In lieu of working experience and subject to FAA
approval, a certificate of completion from an acceptable training course may
be accepted.

Laboratory Personnel: The supervisor(s) of the main laboratory and field

laboratory shall have a minimum of two years of supervisory employment
with this laboratory or other laboratories with approved accreditation.
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Additional laboratory personnel shall have a working knowledge of
bituminous mixture testing. The supervisor is ultimately responsible for the
testing activity, but need not be present for field sampling or field testing.

c. Concrete Paving and Structural Concrete Observation Personnel.

1. Field Observers: The Sponsor's Engineer shall furnish a sufficient number of
observers to adequately observe plant and field placement operations. A
minimum of one on site observer per shift shall have at least 5 years
experience in concrete pavement construction. Subject to FAA approval, a
four year college degree in engineering or a certificate of completion from an
acceptable training course may be substituted for up to one year of
experience. The observer shall be on site during the placing, initial sawing
and initial curing operations. Additional assistant observers shall have a
working knowledge of concrete paving procedures.

2. Field Testing Personnel: Unless otherwise specified, field-testing personnel
shall have a minimum of one-year experience in field testing and sampling of
portland cement concrete. In lieu of working experience and subject to FAA
approval, a certificate of completion from an acceptable training course may
be accepted.

3. Testing Laboratory Personnel: The supervisor of the main laboratory and field
laboratory shall have a minimum of two years of employment with this
laboratory or other laboratories that have approved accreditation. Additional
laboratory personnel shall have a working knowledge of concrete testing. The
supervisor is ultimately responsible for the testing activity, but need not be
present for field sampling or field testing.

d. Manufactured Materials
For manufactured items such as cement, asphalt, steel, lime, flyash and etc., the
Project Engineer may accept the vendor's certification that the materials meet the
specifications or may require the material to be tested for compliance to the
specifications.

e. Report of Test Results to the Contractor:
The Contractor shall be verbally notified of the test results immediately after the
tests have been completed. The information shall include the results of the tests
and any payment deductions due to substandard construction materials. In no
case shall the Contractor be verbally notified later than 4 working hours after the
test results have been completed. Additional written notification shall be provided
to the Contractor within 7 days after the tests have been completed.

f. Retesting:
The testing laboratory shall provide written notification to the Sponsor and the
Contractor of additional costs incurred from retesting of failed materials and
additional quality assurance tests.
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VII. Reports

a. Weekly Reports: Tests reports including types of tests taken, applicable
standards, location of tests, tests results (highlighting those test which fail
specification requirements), provisions for failed tests, and specification
requirements shall be recorded and filed in a timely and orderly manner and shall
be made available for review by the FAA upon request.

b. Final Report: At the end of the job the Project Engineer shall submit a final test
and quality control report documenting the results of all tests performed. Those
tests that failed or did not meet the applicable test standard shall be highlighted
and corrective action / retesting noted. The report shall include the pay
reductions applied and justification for accepting any out-of-tolerance materials.

RESOURCES

Advisory Circulars
e AC 150/5370-10: Standards for Specifying Construction

Grant Obligations
e Airport Sponsor Assurances (pdf)
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1040 - Preconstruction Conference
Development Projects

The preconstruction conference offers a forum for all interested parties to discuss the scope of
the project and its impact on normal airport operations. The primary purpose of the conference is
to thoroughly discuss critical project issues such as contract requirements, operational safety,
construction phasing, airport security, quality control, acceptance testing, labor requirements,
EEO obligations, DBE requirements and other pertinent concerns.

As each project may be unique in type and complexity, the agenda for each conference should be
tailored to address the concerns of the specific project.

Scheduling of Conference

The preconstruction conference should be scheduled immediately following FAA's concurrence
with the award of contract to the apparent low bidder contractor. We request a minimum of 10
(ten) days advance notice in order to permit adequate time to inform interested FAA offices.

Conference Administration

The Sponsor or their delegated consultant engineer is responsible for conducting the
preconstruction conference. A prepared agenda should be distributed at the start of the meeting.
Minutes of the meeting should be recorded and filed with the project documents. A report
summarizing the discussion should be prepared and disseminated to all participants.

Participants
As a minimum, the following parties should be present at the conference:

e Airport Sponsor/Manager

e Sponsor's Consultant Engineer

e Proposed Resident Engineer/Observer

e Sponsor's Acceptance Testing Laboratory

e Contractor (Owner or authorized representative)
e Contractor's Project Superintendent

e Contractor's Quality Control Laboratory

Additional parties that should be invited may include the following:

e FAA State Airport Engineer
o FAA Airway Facilities Representative (if project impacts FAA owned facilities)
e Air traffic control (if project warrants participation)

e Local Airport Tenants (A separate meeting might be more appropriate to discuss tenant
concerns)

e  Subcontractor's

Conference Agenda

The conference agenda should, as a minimum, include the items listed below. Advisory Circular
AC 150/5300-9a presents a complete listing of recommended agenda items. The type, magnitude
and unigueness of a project will likely necessitate modifications to the standard agenda.

1. Identify main points of contact
- Owner, Owner's Representative, Contractor, Superintendent, Resident Engineer, etc.

1000-11



2/1/06

10.

Central Region Airports Division
AIP Sponsor Guide

- Identify roles and responsibilities of each party

Scope of work

- Include general plan or chart to depict work
- Proposed schedule of work

- Identify construction phasing concerns

Issuance of Notice-To-Proceed contingent upon;

- Execution of grant agreement

- Submittal of executed contract & required bonds

- FAA Approval of DBE participation

- FAA Approval of Construction Observation Program
- Submittal of a properly executed sponsor certification

Operational safety & security

- Construction limits

- Runway and taxiway safety areas

- Impact to airport operations

- Safety requirements of AC 150/5370-2e
- Vehicular traffic within the A.O.A.

- Staging area

- Haul routes

- Stockpiles

- Foreign Object Debris (FOD)

- Temporary markings & Barricades

- Requirement for filing FAA Form 7460-1 (Airspace Analysis)
- Security Requirements

NOTAMS

- Airport Operator ( D NOTAMS)

- FAA Airway Facilities (Facility Outages)

- Kansas City Flight Procedures Office (Approach Procedures)

FAA Airway Facilities
- AF Facility Outages
- Location of buried cables

Construction Observation

- Identify Contractor's laboratory

- Identify Sponsor's laboratory

- Acceptance testing versus Quality Control testing

Labor Requirements

- Davis Bacon Wage Rates
- Labor poster

- Submittal of payrolls

Civil Rights/DBE Requirements

- Remind Contractor that project is subject to the EEO clause
- EEO posted notices

- DBE Monitoring

Modification Process
- Regional Policy
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11. Utilities
- Locating
- Protection

12. Environmental Issues
- Storm Water Permitting
- Waste Disposal

2/1/06

RESOURCES

Advisory Circulars

e AC 150/5300-9: Preconstruction Conferences for AIP Projects
e AC 150/5370-10: Standards for Specifying Construction

Required Posted Notices
e Davis Bacon Poster WH 1321 — DOL Poster
e EEO Poster WH 1321 — DOL Poster
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1050 - Notice-to-Proceed
Development Projects

The Sponsor's issuance of the Notice-to-Proceed to the Contractor should not be made until FAA
concurrence is obtained. FAA will review the project documentation to ensure that all AIP
requirements are fulfilled and that preconstruction requirements have been met.

Conditions for FAA Concurrence
The following conditions must be met in order to receive FAA concurrence in the issuance of the
Notice-to-Proceed:

1. Proper Execution of the Contract:
All parties must properly execute the contract agreement.

2. Bonding Requirements Fulfilled:
The Contractor must submit satisfactory Performance and Payment Bonds issued from a
solvent surety.

3. DBE Participation Approved:
The FAA Civil Rights Office must approve the Contractor’'s proposed DBE patrticipation.
For proposed patrticipation that does not meet the Sponsor's advertised goal,
documentation of the Contractor's good faith efforts must be submitted for FAA review.

4. Construction Observation Plan:
For projects involving airfield paving, a satisfactory construction observation plan must be
prepared and submitted by the Sponsor's engineering consultant.

5. Proper Execution of Grant Agreement:
With the exception of projects funded entirely by primary entitlement funds, no
development shall take place unless the associated grant agreement has been duly
executed. Any actual construction that occurs prior to establishment of the associated
grant agreement becomes ineligible for AIP participation.

6. Acceptable Airport Property Interests Are Held:
The sponsor must assure the FAA that they hold good title interest for the property on
which the development is to be performed. This condition is generally addressed with the
project application by the submittal of the Certificate of Title and Exhibit A property map.

Contractor's Proposed Construction Schedule:

Section 80 of AC 150/5370-10a requires the Contractor to submit for approval a copy of their
proposed progress schedule within 10 days of the issuance of the NTP. A copy of this schedule
shall be submitted to the FAA once submitted to the Sponsor.

RESOURCES

Advisory Circulars

e AC 150/5300-9: Preconstruction Conferences for AIP Projects
e AC 150/5370-10: Standards for Specifying Construction
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1060 - Labor Provisions
Development Projects

AIP Sponsors with construction projects that exceed $2,000 are required to comply with
applicable Federal Labor provisions. This requirement is established in the grant assurances and
is considered a condition of grant acceptance.

The Department of Labor (DOL) maintains oversight and enforcement over regulations and laws
pertaining to labor standards. As an AIP grantee, the Sponsor assumes a role in providing day-to-
day administration and monitoring of applicable labor standards.

Federal Regulations 29 CFR Part 5 establishes the provisions for labor requirements on
construction projects exceeding the $2,000 threshold. FAA Advisory Circular 150/5100-6D serves
as a guide for AIP Sponsors in complying with applicable labor provisions.

Sponsors should note that at the conclusion of an AIP project, the Sponsor is required to certify
compliance with the applicable labor provisions. The form "Sponsor Certification for Final
Acceptance" contains various questions regarding the Contractor’'s compliance with labor
requirements.

Responsibilities of the Sponsor
As an AIP grantee, the Sponsor assumes a responsibility for ensuring compliance with relevant
labor standards. This responsibility includes but is not limited to the following:

. To incorporate a copy of the current wage rate determination as issued by the DOL in each
bid solicitation (29 CFR Part 1.6). Current wage rates may be accessed at
www.access.gpo.gov/davisbacon/. The selected determination should contain worker
classifications that are most appropriate for the type of work being undertaken.

. To include in all construction contracts expected to exceed $2,000, contract clauses and
provisions as required by 29 CFR Part 5.5.

. To award contracts conditioned on the acceptance and adherence of the appropriate wage
determination.

. To report all suspected or reported violations to the DOL.

. To withhold from the Contractor accrued payments or advances as may be considered
necessary to pay laborers and mechanics employed by the contractor the full amount of
wages required per the contract (29 CFR Part 5.5)

. To review weekly payroll records in order to ascertain compliance with the applicable wage
rate determination.

. To conduct labor standard interviews for purposed of assuring compliance. Form DOT F
4220.5 is available to assist in conducting this interview. There is no established frequency
for conducting such interviews. 29 CFR Part 5.6 states that interviews shall be conducted
with such frequency as necessary to assure compliance with labor standards.

. To verify that award of contract is not being made to a firm debarred for violations of the
Davis-Bacon Act.

. To assist in the classification of any laborer or mechanic not classified under the
appropriate wage determination.

. To discuss labor standards during the preconstruction meeting in order to achieve an
understanding of the requirements for each individual party.
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RESOURCES

Advisory Circulars
e AC 150/5100-6: Labor Requirements for the Airport Improvement Program

Department of Labor Requirements

e Davis Bacon Wage Rate Determinations

e Davis Bacon Poster WH 1321 — DOL Poster
e EEO Poster WH 1321 — DOL Poster

Federal Regulations
e 29CFR-Labor

Forms
e SF 1445 (PDF)- Labor Standards Interview
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1061 - Contractor's Responsibilities
Development Projects

Responsibilities of the Contractor
As a contractor on an AIP funded construction project, the Contractor assumes the following
obligations:

e Pay the laborers and mechanics the wages and fringe benefits stipulated by the appropriate
wage determination.

¢ Post the wage rate determination and the Davis Bacon Poster (WH-1321) in a prominent and
conspicuous location on the job site.

e Ensure that all construction contracts contain the appropriate labor provisions established in
29 CFR Part 5.5.

e Maintain payrolls and records for all laborers and mechanics engaged in the project work.
Records shall be retained for a period not less than three years from completion date of the
project.

e Submit to the Sponsor or their representative a copy of weekly payrolls consisting of the
following minimum information.

Name, Address and Social security number
Classification and hourly rate

Daily and weekly number of hours worked
Itemization of Deductions

Actual wages and fringe benefits.

O O O 0O ©°

e Maintain written evidence of the registration or apprenticeship programs

RESOURCES

Advisory Circulars
e AC 150/5100-6: Labor Requirements for the Airport Improvement Program

Department of Labor Requirements

e Davis Bacon Wage Rate Determinations

e Davis Bacon Poster WH 1321 — DOL Poster
e EEO Poster WH 1321 — DOL Poster

Federal Regulations
e 29CFR-Labor

Forms
e SF 1445 (PDF)- Labor Standards Interview
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1062 - Applicable Labor Standards
Development Projects

APPLICABLE REGULATIONS

Listed below are some of the applicable statutes and regulations pertaining to labor standards.
This list shall not be considered as all inclusive of regulations pertaining to labor standards.
Additional regulations, policies, executive orders and other regulations that may apply are not
shown below. Consult the Department of Labor Employment Law Guide for a comprehensive
view of labor requirements. The information provided below is based on information provided on
the DOL website.

Davis-Bacon Act (DBA) - The Davis Bacon Act requires payment of prevailing wages and fringe
benefits for all AIP projects expected to exceed $2,000. This requirement extends to all
subcontractor's employed under the prime contractor.

The Sponsor shall assure that a current wage rate determination and the DBA contract provision
be included in the project bid solicitation. The wage determination must also be posted at the job
site in a conspicuous location.

While the issuance of a change order would not require an update to the contract wage
determination, the execution of a supplemental agreement, which exceeds $2,000, does require
such an update. Supplemental agreements generally cover work not included in the original
scope of work.

For labor classifications not included in the wage determination, the contractor and Sponsor shall
jointly complete Standard Form 1444 for submittal and approval by the DOL. The Sponsor and
contractor should note that this process may take up to thirty 30 days to resolve.

Contract Work Hours and Safety Standards Act (CWHSSA) - The Contract Work Hours and
Safety Standards Act (CWHSSA) applies to contractors and subcontractors with federal service
contracts and federally funded and assisted construction contracts that exceed $100,000. The Act
requires contractors and subcontractors with covered contracts to pay laborers and mechanics
employed in the performance of the contracts one and one-half times their basic rate of pay for all
hours worked over 40 in a workweek. This Act also prohibits unsanitary, hazardous, or dangerous
working conditions in the construction industry on federal and federally financed and assisted
projects.

The CWHSSA provides most workers on federal assisted contracts the right to receive time and
one-half for overtime hours worked on such contracts. The DOL Wage and Hour Division accepts
complaints of alleged CWHSSA wage violations.

Contractors or subcontractors who violate this Act may be subject to fines, imprisonment, or both.
Intentional violations of this Act are misdemeanors and may be punished by a fine not to exceed
$1,000 or by imprisonment for not more than six months, or both. Overtime wage violations may
result in the assessment of liqguidated damages in the sum of $10 for each calendar day an
employee is allowed to work in excess of a 40-hour workweek without payment of the required
overtime compensation.

Accrued contract amounts may also be withheld in sums necessary to satisfy the liability for
unpaid wages and liquidated damages. Employees have rights of action and/or of intervention
against the contractor and its sureties if the amounts withheld are insufficient to reimburse the
unpaid wages. Contractors or subcontractors found to have committed willful or aggravated
violations of the overtime requirements may have their contracts terminated and may be declared
ineligible to receive future contracts for a period not to exceed three years.
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Copeland Anti-Kickback Act

The "Anti-Kickback" section of the Copeland Act applies to all contractors and subcontractors
performing on any federally funded or assisted contract for the construction, prosecution,
completion or repair of any public building or public work, except contracts for which the only
federal assistance is a loan guarantee. This provision applies even where no labor standards
statute covers the contract.

The regulations pertaining to Copeland Act payroll deductions and submittal of the weekly
statement of compliance apply only to contractors and subcontractors performing on federally
funded contracts in excess of $2,000 and federally-assisted contracts in excess of $2,000 that are
subject to federal wage standards.

The "Anti-Kickback" section of the Act precludes a contractor or subcontractor from in any way
inducing an employee to give up any part of the compensation to which he or she is entitled
under his or her contract of employment. The Act and implementing regulations require a
contractor and subcontractor to submit a weekly statement of the wages paid to each employee
performing on covered work during the preceding payroll period. The regulations also list payroll
deductions that are permissible without the approval of the Secretary of Labor and those
deductions that require consent of the Secretary of Labor.

The "Anti-Kickback" provisions of the Copeland Act give covered workers on subject federal
contracts the right to receive the full pay to which they are entitled for the work they perform. The
Act also gives such workers the right to receive pay on a weekly basis. The DOL Wage and Hour
Division of the Employment Standards Administration accepts complaints of alleged Copeland
Act wage violations.

Any contractor or subcontractor who induces an employee working on a covered contract to give
up any part of the compensation to which he or she is entitled is subject to a $5,000 fine, or
imprisonment for up to five years, or both. Willful falsification of the statement of compliance may
subject the employer to civil or criminal prosecution and may be cause for contract termination or
debarment. Contractors may challenge determinations on debarment before an administrative
law judge. Decisions of administrative law judges may be appealed to the Administrative Review
Board. Final determinations on debarment may be appealed to and are enforceable through the
federal courts. Civil and criminal sanctions are pursued through the federal courts.

Occupational Safety and Health Act

In general, the Act covers all employers and their employees in the 50 states, the District of
Columbia, Puerto Rico, and other U.S. territories. Coverage is provided either directly by the
federal Occupational Safety and Health Administration (OSHA) or by an OSHA-approved state
job safety and health plan. The Act applies to employers and employees regardless of whether
Federal assistance is present or not.

Compliance with OSHA requirements is primarily the responsibility of the Contractor. The
Sponsor through their consultant however, should report any suspected violation of OSHA
standards to the DOL for prompt resolution.

RESOURCES

Advisory Circulars
e AC 150/5100-6: Labor Requirements for the Airport Improvement Program

Department of Labor Requirements
e Davis Bacon Wage Rate Determinations
e Davis Bacon Poster WH 1321 — DOL Poster
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e EEO Poster WH 1321 — DOL Poster

e Employment Law Guide — DOL Guidance
— Contract Work Hours and Safety Standards Act (CWHSSA)
— Occupational Safety and Health Act

Federal Regulations
e 29CFR-Labor
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1070 — Inspections
Development Projects

General

An AIP Sponsor assumes the responsibility for monitoring the progress of a project and for
ensuring compliance with the approved plans and specifications. Grant assurance #17 states that
the Sponsor must provide and maintain competent technical supervision at the construction site
throughout the duration of the project.

Labor and Civil Rights

In addition to verifying contractor compliance with technical and contractual requirements, the
Sponsor is also tasked with ensuring that applicable labor and civil rights provisions are met. This
includes but is not limited to the following:

1. The Sponsor shall review weekly payroll records in order to ascertain the contractor's
compliance with the applicable wage rate determination.

2. The Sponsor shall observe the contractor's work force to verify proper classifications for
the work being performed.

3. The Sponsor shall verify the Contractor's compliance with applicable requirements of the
E.E.O provision.

4. The Sponsor shall verify actual participation by the DBE subcontractors.
5. Posted notices shall be prominently displayed.

Construction Records

The Sponsor must have a resident observer maintain daily records that sufficiently describe the
work accomplished that day. FAA Form 5370-1 is available to assist Sponsors in documenting
the construction progress. The use of this exact form is not mandatory.

Sponsors and consultants may customize this report provided that the same information is
documented. The FAA does not require the Sponsor to submit the daily records to the FAA,
however such records must be made available to the FAA upon request. The Sponsor shall
maintain the records for a period not less than three years from the date of project acceptance.

As a minimum, the following information shall be recorded:

e Daily weather conditions

e Worked accomplished that day, including the exact location
e Work day count and contract time

o Estimate of percentage of physical work completed to date
e Hours worked per day

e Material delivered on-site

e Type of equipment in use

e Size of work force including presence of contractor's supervisor
e Acceptance tests conducted and results obtained

e Corrective actions taken by the contractor

e Safety Plan measures implemented or modified

¢ Identification of critical construction issues
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RESOURCES

Forms
e FAA Form 5370-1 (doc): Construction Progress and Inspection
e SF 1445 (PDF)- Labor Standards Interview

Grant Obligations
e Airport Sponsor Assurances (pdf)
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1071 - Final Acceptance
Development Projects

Final Acceptance

At the conclusion of construction, a final inspection shall be conducted for purposes of accepting
the work from the contractor. The contractor, resident engineer and Sponsor shall be present for
this conference. The Sponsor should give the FAA State Airport Engineer 10 days advance notice
of this inspection in order to permit adequate time to properly schedule their attendance if so
desired.

FAA attendance at the final inspection is generally subject to availability of travel funds and the
timing of the inspection. The FAA's purpose at the final inspection meeting is solely for ensuring
that FAA and AIP interests are satisfactory addressed. The Sponsor remains responsible for
ensuring compliance with all technical and legal requirements of the contract. The determination
of project final acceptance from the contractor must come from the Sponsor and not the FAA. The
FAA may not substitute their judgment for that of the Sponsor.

Record of Final Inspection

The Sponsor shall ensure that a record of the final inspection is prepared. The date of the
inspection and those present shall be identified. Deficiencies and unfinished work should be listed
along with a date for completion of any corrective action. If the deficiencies and unfinished work
are minor in nature, the Sponsor may deem the project work to be substantially complete and
thus accept the project conditioned upon corrective action being taken to resolve any punch list
items.

The record of final inspection should include a statement similar to the following; "Based on visual
observation and the results obtained from acceptance tests, the project work is found to be
substantially in accordance with the requirements of the contract". The actual final acceptance
occurs at the time the contractor and the Sponsor each sign the final construction pay estimate.

Runway Commissioning

The opening of a new or modified runway requires advance notification and submittal of critical
aeronautical information. Ten days prior to opening a runway for aircraft operations, the Sponsor
shall submit a redlined FAA 5010 report to the FAA in order to ensure accurate runway
information is available for updating the various aeronautical publications. If precision and non-
precision approaches are affected, advance coordination may be required as early as 8-9 months
prior to opening of the runway.

Sponsor Certification

FAA AIP concurrence with the Sponsor's final acceptance is contingent upon the satisfactory
completion of the Sponsor certification for "Construction Project Final Acceptance". This
certification identifies twelve critical AIP requirements, which are presented in a checklist format.
The Sponsor may seek assistance from their consultant when completing this form, however, the
designated official of the Sponsor must sign and date the certification. Execution of this
certification by the Sponsor's consultant is not permissible.

RESOURCES

Forms
e FAA Form 5370-1 (doc): Construction Progress and Inspection
e Sponsor Certification for Final Acceptance: MS Word | PDE
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1080 - Contract Modifications
Development Projects

General
Modifications are often warranted for the work covered within an executed construction contract.
Such maodifications are generally addressed by one of two contract instruments:

1) Change Order
2) Supplementary Agreement.

Issues regarding eligibility, reasonableness of costs and justification for modification should be
addressed prior to execution of a change order or supplemental agreement. Failure to do so may
result in the Sponsor assuming the cost of the entire modification without Federal reimbursement.

Substantial time, money and effort can be saved if the Sponsor and Engineer provide advanced
notice of contract modifications to the appropriate FAA State Airport Engineer (SAE). Concerns
regarding eligibility, reasonableness of costs and justification may be resolved by a phone call
thus reducing the chance of misdirected work efforts.

Sponsors should note that the FAA's review and concurrence with a contract modification is
limited to a determination of AIP eligibility and does not represent a commitment of Federal funds
for the modification. The commitment of additional AIP funds may only be made by a grant
amendment.

Definitions
Section 10 of Advisory Circular 150/5370-10 establishes definitions for critical terms associated
with a modification to contract work. These terms are duplicated herein below.

Change Order - A written order by the sponsor to the contractor covering changes in the
plans, specifications, or bid quantities and establishing the basis of payment and contract
time adjustment, if any, of the work affected by such changes. Work covered by the
change order shall be within the general scope of the contract (Para. 10-12, AC
150/5370-10A).

Extra Work - An item of work not provided for in the awarded contract as previously
modified by change order or supplemental agreement, but which is found by the Engineer
to be necessary to complete the work within the intended scope of the contract as
previously modified (Para. 10-20, AC 150/5370-10A).

Supplemental Agreement - A written agreement between the Contractor and the owner
covering: (1) work that would increase or decrease the total amount of the awarded
contract, or any major contract item, by more than 25 percent, such increased or
decreased work being within the scope of the originally awarded contract; or (2) work that
is not within the scope of the originally awarded contract (Para. 10-43, AC 150/5370-
10A).

Major and Minor Contract Items - A major contract item shall be any item that is listed
in the proposal, the total cost of which is equal to or greater than 20 percent of the total
amount of the award contract. All other items shall be considered minor contract items
(Para. 10-27, AC 150/5370-10A)

Contractual Responsibility: The Sponsor is the responsible authority, without recourse to the
FAA, regarding the settlement and satisfaction of all contractual and administrative issues
involving procurements in support of an airport aid grant (49 CFR Part 18.36(b)(11)).Reviews and
approvals made by the FAA are limited to determinations for AIP eligibility. The FAA will not
substitute its judgment for that of the Sponsor with regard to contractual matters.
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Rights of Sponsor/Engineers: The Sponsor, as the owner, reserves the right to make
alterations in the work as determined to be necessary or desirable to complete the work originally
intended in an acceptable manner. The FAA standard General Provision states that the Engineer
is authorized to make such alterations in the work as may increase or decrease the original
contract quantities. Such alterations that would not result in a 25% cost increase of a major item
or an 25% increase in the total contract cost should be covered by a change order. Alterations
exceeding the 25% upper limit would have to be covered under a supplemental agreement.
(Para. 40-02, AC 150-5370-10A).

The Sponsor and Engineer should note that the above statements refer to the rights of the
Sponsor & Engineer over the contractor. These rights do not imply that all such alterations are
automatically deemed eligible for AIP reimbursement. The FAA reserves the right to review and
determine the extent of the altered work to be declared eligible for reimbursement.

RESOURCES

Advisory Circulars
e AC 150/5370-10: Standards for Specifying Construction

Federal Regulations
e 49 CFR Part 18 - Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments
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1081 - Change Order
Development Projects

General
A Change Order is a contract instrument issued by the Sponsor to the Contractor that addresses
modification to work items that fall within the general scope of the contract.

Change Order vs Supplemental Agreement

Change orders are typically initiated to address extra work, eliminate items of work or adjust final
contract quantities. All change orders shall be subject to an FAA review and determination
regarding eligibility, need and reasonableness of cost. Work included in a change order must be
within the general scope of the contract. Extra work that does not fall within the general scope of
the contract should be handled by a supplemental agreement.

Administering Change Orders

The Sponsor and Engineer should take appropriate measures to assure that change orders are
properly administered. Failure of the Sponsor or the Engineer to adhere to proper change order
administration can financially encumber the Sponsor with serious consequences regarding AlIP
reimbursement.

How change orders are administered will depend on various factors including the extent of
modification, the time critical requirements and the cost of the modification. The larger the cost
impact, the greater is the need for advanced notification to FAA for purposes of review and
approval.

Sponsor Cost Analysis

Change orders that modify unit prices or add bid items shall be accompanied by signed
independent cost estimate as well a justification for the modification. Change orders that are
limited to modification of existing contract items to actual field quantities would not require such
an independent cost estimate but would still require a justification for the altered quantities.

FAA Review

The Sponsor must seek and obtain FAA concurrence for all change orders in order to determine
AIP eligibility. Sponsors should note that the FAA's concurrence in a change order is limited to a
determination of AIP eligibility and should not be construed as a commitment of Federal funds for
the modification. The formal commitment of additional AIP funds may only be made by a grant
amendment.

It is recommended that the Sponsor and the Engineer contact the FAA in advance of the work for
the purpose of determining reasonableness of costs and justification for the modification. In order
to remain eligible for AIP participation, formal written approval by the FAA is required prior to
seeking reimbursement. Sponsors should be aware that change orders that are executed without
prior FAA approval have the risk of being declared ineligible for reimbursement.

Formal FAA Concurrence: As a minimum, the Sponsor submittal for a proposed
supplemental agreement shall contain the following:

a. Sponsor cover letter that states their concurrence with the change order
and the justification for the change.

b. Change Order document that identifies the estimated quantities, unit
prices, description of work, reason for change and adjustment of contract
time.

c. Engineer's independent cost analysis
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d. Justification for time extension (As Needed)
e. Drawings/Sketches (As Needed)

Verbal Concurrence

For time critical modifications and small cost changes, the sponsor may seek and obtain
verbal approval from the FAA on the condition that the formal request will be promptly
submitted.

While the FAA's initial response may be verbal, the Sponsor is still required to provide the
FAA documentation on the proposed added work by sending a facsimile of the change
order that includes a description, a justification and preliminary cost/time estimates. If
found to be acceptable, verbal concurrence will be granted conditioned upon a maximum
approved cost increase. Change Order work that would exceed this maximum would
require additional FAA review.

The Sponsor and Engineer should strive to formalize verbally approved change orders as
quickly as possible.

Cost Analysis

Federal Regulation 49 CFR Part 18.36 requires all contract actions to be subject to a cost
analysis. This requirement, which includes contract change orders, is typically addressed by one
of two methods; 1) Engineer's Independent Estimate and 2) Justification for Quantity adjustment.

Engineer's Independent Estimate: An engineer's independent estimate is required for
modifications that involve new contract work items. The purpose of the independent
estimate is to ascertain a reasonable and just cost for the modification. In order to ensure
integrity of the analysis, the engineer's estimate must be prepared prior to negotiating
with the Contractor.

Justification for Quantity Adjustment: Modifications that impact existing contract work
items already have a unit price established for that item. Unless the modification falls
within the criteria of a supplemental agreement (major versus minor contract item), the
established unit price is considered reasonable and fair. It thus becomes an issue of
justifying for the modified quantities.

We recommend that the adjustment of contract quantities to reflect actual field quantities
be incorporated into one final change order issued at the end of the project. This final
change order should itemize all bid item quantities that are being modified. A justification
shall also be provided that explains why the items require an adjustment. The Sponsor
and Engineer should note that if quantities are adjusted upward, the Contractor may be
entitled to a proportional increase in the contract time (Para. 80-07, AC 150/5370-10).

Execution

Following FAA concurrence and execution of the change order between the Sponsor and the
contractor, one signed copy of the change order shall be forwarded to the FAA. Generally, work
covered by a change order should not commence until an agreement is signed between the
Sponsor and the Contractor.

Grant Limitation: The Sponsor and Engineer should be aware that the approval and execution
of change orders will likely impact the final Federal share of Grant Agreement. The FAA approval
of a change order is subject to the limitations of the Grant Agreement. Each AIP grant contains a
provision that limits upward adjustment of the maximum obligation to 15% over the original grant
amount. Additional project costs, which may be declared eligible for AIP participation, can actually
be denied for reimbursement if the additional costs result in a Federal share that exceeds the
15% limitation.

1000-27



2/1/06 Central Region Airports Division
AIP Sponsor Guide

Sponsors shall further note that while the maximum obligation of a Grant may be increased up to
15%, reimbursement of costs that exceed the original grant amount is contingent upon the
availability of recovery funds from other closed grants. Such reimbursements are not guaranteed
and can take several months to finalize.

RESOURCES

Advisory Circulars
e AC 150/5370-10: Standards for Specifying Construction

Federal Regulations
e 49 CFR Part 18 - Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments
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1082 - Supplementary Agreements
Development Projects

General
A Supplemental Agreement is a written agreement between the Contractor and the owner
covering:

1. Work that is not within the scope of the originally awarded contract (Para. 10-43, AC
150/5370-10A) or;

2. Work that would increase or decrease the total amount of the awarded contract, or any
major contract item, by more than 25 percent, such increased or decreased work being
within the scope of the originally awarded contract.

A major contract item may be any item that is listed in the proposal, the total cost of which is
equal to or greater than 20 percent of the total amount of the award contract. All other items shall
be considered minor contract items (Para. 10-27, AC 150/5370-10A)

In general, a supplemental agreement should be viewed as a separate contract requiring
execution by both parties; the Sponsor and the Contractor. Sponsors should be aware that
execution of a supplementary agreement could affect various provisions of the Contract. When
proposing a supplementary agreement, the Sponsor must address the impact to the following
contract requirements:

1. Wage Rates: As a supplemental agreement is considered as a separate
contract, the Sponsor may be required to obtain the latest wage determination
(Par. 940b, 5100.38B). If the supplement agreement exceeds $2,000, a current
wage rate determination would need to be incorporated into the supplemental
agreement.

2. Surety & Bonding: Issuance of a supplemental agreement may require the
consent of the Contractor's surety. If the supplement is large in value, a revision
to the existing performance and payment bonds may be required.

FAA Review and Concurrence

All supplemental agreements must be reviewed and approved by the FAA to determine AIP
eligibility. It is recommended that the Sponsor and the Engineer contact the FAA in advance to
ascertain reasonableness of costs and justification for the modification. In order to remain eligible
for AIP participation, formal written approval by the FAA is required. As a minimum, the Sponsor
submittal for a proposed supplemental agreement shall contain the following:

1. Sponsor cover letter that states their justification and concurrence with the
supplemental agreement.

2. Supplemental Agreement document with estimated quantities, unit prices, and
description of work and justification.

Engineer's independent cost analysis.
Drawings/Sketches (As needed).

Revised Performance and Payment Bonds (As needed).
New wage rate determination (As needed).

o gk w

Execution

Following FAA review and concurrence, one executed copy of the supplemental agreement shall
be forwarded to the FAA. Work covered by a supplemental agreement shall not proceed until an
executed agreement is in place.
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RESOURCES

Advisory Circulars
e AC 150/5370-10: Standards for Specifying Construction

Federal Regulations
e 49 CFR Part 18 - Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments
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http://www.faa.gov/airports_airtraffic/airports/resources/advisory_circulars/index.cfm?template=Document_Listing&Keyword=150/5370-10&DocumentSelected=1
http://www.access.gpo.gov/nara/cfr/waisidx_05/49cfr18_05.html

	1000 - Construction 
	1010 – Bidding 
	1020 - Contract Award 
	1030 - Construction Management Program 
	1040 - Preconstruction Conference 
	1050 - Notice-to-Proceed 
	1060 - Labor Provisions 
	1061 - Contractor's Responsibilities 
	1062 - Applicable Labor Standards 

	1070 – Inspections 
	1071 - Final Acceptance 

	1080 - Contract Modifications 
	1081 - Change Order 
	1082 - Supplementary Agreements 



